

KATAPLAY — MVP SCOPE & 90-DAY LAUNCH PLAN

Startup Product Advisor Target: Launch in 90 hari dengan tim kecil & budget startup

1. FITUR Wajib di MVP (P0)

Core Gameplay

Fitur	Alasan	Estimasi
World 1: Pulau Huruf (Level 1-10)	Foundation — semua konten lanjutan bergantung pada core gameplay loop	30 hari
5 Mini Games (MG1-MG5)	Cukup variatif untuk engagement tanpa over-build	20 hari
Karakter Zelby (fully animated)	Maskot utama — wajib dari hari 1	15 hari
Basic Reward System	XP, koin, bintang — loop motivasi dasar	10 hari
Daily Streak (1-7 hari)	Retention driver paling kuat	5 hari
3 Daily Quests	Daily habit formation	5 hari
Parent Dashboard (basic)	Trust orang tua — lihat progress anak	10 hari
Offline Play	Wajib untuk pasar Indonesia	10 hari

Infrastructure

Fitur	Alasan	Estimasi
Account (email/Google)	Sync progress antar device	7 hari
Progress Save	Jangan sampai progress hilang	5 hari
Analytics (basic)	Track retention, engagement	5 hari
Parent Gate	Keamanan transaksi	3 hari
No Ads	Trust factor	—

Content

Konten	Jumlah	Estimasi
Kata dasar	100 kata	10 hari
Ilustrasi	100 aset	20 hari
Audio (narasi + suara)	100 file	10 hari
Story episode	3 episode (World 1)	15 hari

2. FITUR HARUS DITUNDA (P1 → P2)

Fitur	Alasan Ditunda	Rencana
World 2-5	MVP cukup 1 world untuk validasi	Post-launch bulan 2-5
Multi-character (Hazel & Alby)	Kompleksitas animasi tinggi	Post-launch bulan 2-4
Speech recognition	Teknologi mahal, belum critical	Post-launch bulan 6
Social features	Safety & moderation overhead	Post-launch tahun 2
In-app purchases	Fokus dapetin user dulu	Post-launch bulan 3
School dashboard	B2B beda channel	Post-launch tahun 2
Leaderboard	Bisa bikin anak stres	Post-launch bulan 6
Seasonal events	Content pipeline berat	Post-launch bulan 4
Character costumes	Nice-to-have, bukan core	Post-launch bulan 5
Multi-language	MVP 100% Bahasa Indonesia	Tahun 2

3. FITUR BERISIKO TINGGI

Fitur	Risiko	Mitigasi
User-generated content	Moderasi konten anak sangat sulit	Tidak masuk MVP. Jika diimplementasi: strict AI filter
Chat / messaging	Safety hazard untuk anak	Tidak masuk MVP. Tidak akan diimplementasi tanpa mature system
Real-time multiplayer	Latency, safety, engineering complexity	Tidak masuk MVP. Co-op hanya async

Fitur	Risiko	Mitigasi
AI adaptive learning	Data insufficiency awal, ML pipeline mahal	Rule-based adaptive cukup untuk MVP
AR features	Device fragmentation, performa	Tunda sampai user base stabil

4. FITUR MAHAL (Resource Heavy)

Fitur	Estimasi Biaya	Lebih Murah?
Full animation cutscene	\$\$\$	Gunakan comic panel style + voiceover
Professional voice actors	\$\$	Bisa talent voice over lokal (lebih murah dari karakter)
30+ mini games	\$\$\$	5 untuk MVP → 2 per bulan post-launch
Custom illustrations per word	\$\$\$	100 untuk MVP, scale with template
5 worlds	\$\$\$\$	1 world untuk MVP → 1 world per 2 bulan
Licensed music	\$\$	Komposer indie / royalty-free

5. FITUR PALING BERPENGARUH TERHADAP RETENTION

Peringkat	Fitur	Dampak Retention	Effort
#1	Streak system	+35% D7	Rendah
#2	Daily quest	+30% D30	Rendah
#3	Reward animation	+20% D1	Rendah
#4	Offline play	+25% D30 (Indonesia)	Medium
#5	Zelby character bond	+20% D90	Medium
#6	Push notifications	+15% D7	Rendah
#7	New content drops	+20% D90	Tinggi
#8	Sound & music	+10% engagement	Medium

Peringkat	Fitur	Dampak Retention	Effort
#9	Parent dashboard	+15% conversion	Medium
#10	Seasonal events	+25% D60	Tinggi

6. 90-DAY LAUNCH PLAN

Sprint 0: Foundation (Days 1-14)

Week	Tasks	Deliverable
W1	Architecture, tech stack, CI/CD, design system implementation	Running build
W2	Core engine: navigation, world map, game state management	Navigatable prototype

Sprint 1: Core Gameplay (Days 15-35)

Week	Tasks	Deliverable
W3	Zelby character integration, basic movement, tap interaction	Playable Zelby
W4	Mini-game 1 (Letter Pop) + Mini-game 2 (Word Builder)	2 playable games
W5	Mini-game 3 (Picture Match) + World 1 layout (5 levels)	World 1 prototype

Sprint 2: Content & Systems (Days 36-56)

Week	Tasks	Deliverable
W6	Mini-game 4 (Story Time) + Mini-game 5 (Sound Safari)	5 games complete
W7	World 1 complete (10 levels + Boss), reward system, XP/coins	Full World 1
W8	Streak system, daily quest, progress save, account system	Retention systems

Sprint 3: Polish & Launch (Days 57-90)

Week	Tasks	Deliverable
W9	Parent dashboard, offline mode, analytics	Infrastructure
W10	UI polish, animation, sound effects, music	Polished build
W11	Playtesting with 50 kids, bug fixing, optimization	Tested build

Week	Tasks	Deliverable
W12	Soft launch (Play Store beta), crash monitoring, final fixes	LIVE!

7. MVP TEAM STRUCTURE

Core Team (6-8 orang)

Role	Headcount	Kebutuhan
Product Manager	1	Full-time
Flutter Developer	2	Full-time
Backend Developer	1	Part-time (first 2 months)
UI/UX Designer	1	Full-time
Illustrator/Animator	1	Full-time (contract possible)
Content Writer	1	Part-time
QA Tester	1	Part-time (last month)

Budget Estimate (Monthly)

Item	Estimasi (Rp)
Gaji tim	100-150 juta
Server & infrastructure	5-10 juta
Tools & licensing	2-5 juta
Sound & illustration	10-20 juta (one-time)
Marketing	10-20 juta
Total/bulan	~130-200 juta
Total 3 bulan	~400-600 juta

8. POST-LAUNCH ROADMAP (BULAN 4-12)

Month	Focus	Key Deliverable
M4	Hazel & Alby launch	2 characters + their worlds intro
M5	World 2: Kebun Kata	12 new levels, 2 new mini-games
M6	Monetization launch	Premium subscription, costume shop
M7	Seasonal event #1	Ramadhan theme, limited characters
M8	World 3: Pantai Cerita	14 new levels, boss
M9	Speech recognition	Speaking mini-games
M10	Seasonal event #2	Kemerdekaan, special badge
M11	World 4: Gunung Kalimat	16 new levels
M12	Anniversary + World 5	Full game complete!

9. DECISION MATRIX SUMMARY

Fitur	MVP	Reason
World 1 (10 levels)	✓	Core loop validation
5 mini-games	✓	Content variety
Zelby only	✓	Focus, character bonding
Streak + quest	✓	Retention (high impact, low effort)
Reward system	✓	Motivation loop
Offline play	✓	Non-negotiable for Indonesia
Parent dashboard	✓	Trust = conversion
Hazel & Alby	✗	Post-launch month 2-4
World 2-5	✗	Post-launch month 3-10
Monetization	✗	Post-launch month 3-6
Speech recognition	✗	Post-launch month 9
Social features	✗	Year 2

END OF MVP SCOPE — CONFIDENTIAL